

**RESOLUTION NO. 19**

**AUTHORIZING A SUPPLEMENTAL AGREEMENT WITH PETER LUIZZI & BROTHERS CONTRACTING, INC. REGARDING CONSTRUCTION SERVICES FOR THE HELDERBERG HUDSON RAIL TRAIL PROJECT IN THE TOWN OF BETHLEHEM AND CITY OF ALBANY**

Introduced: 2/9/16

By Public Works Committee, Mss. Chapman and McKnight:

WHEREAS, By Bond Resolution No. 50 for 2015, this Honorable Body authorized an agreement with Peter Luizzi & Brothers Contracting, Inc. regarding construction services for the Helderberg-Hudson Rail Trail Project in the Town of Bethlehem and City of Albany in the amount of \$3,148,803, and

WHEREAS, The Commissioner of the Department of Public Works has requested a supplemental agreement with Peter Luizzi & Brother Contracting, Inc., in order to construct a 12' x 80' block retaining wall to repair a slope failure and completely finish the Project, and

WHEREAS, The construction of a repair wall was approved by the Transportation Improvement Program process and will add \$87,000 to the original cost of the project for a new total of \$3,235,803, now, therefore be it

RESOLVED, By the Albany County Legislature that the County Executive is authorized to enter into a supplemental agreement with Peter Luizzi & Brothers Contracting, Inc. necessitated by the construction of a repair wall to complete the Helderberg-Hudson Rail Trail Project in the Town of Bethlehem and City of Albany in the amount of \$3,235,803 rather than \$3,148,803, and, be it further

RESOLVED, That the County Attorney is authorized to approve said agreement as to form and content, and, be it further

RESOLVED, That the Clerk of the County Legislature is directed to forward certified copies of this resolution to the appropriate County Officials.

*Adopted by unanimous vote. 2/9/16*